

Department of Works and Engineering

July 07, 2020

Dear Proponents

Ref: 31-262-75B-01B Prospect Telecommunications Tower

This Addendum #3 contains (1) page.

The following addendum supersedes information contained in the RFP to the extent referenced. This addendum forms part of the RFP documents and will be subject to all of the conditions set out in the contract conditions.

1. Notification of Acceptable Concrete Aggregate

Please be advised that SAL have sourced aggregate which is suitable for this project. A trial mix, which includes Sika Fibermesh and Penetron Admix, has been conducted and shown good results. This mix design may be considered 'pre-approved' for the project. Proponents may contact Brian Hollis on 525-1992 or brian@sal.bm for further information.

Use of this mix is not mandatory, and proponents are welcome to pursue other mixes/suppliers.

2. Correction to the Extension of Time

An extension of time was granted in Addendum #1, however there was an error in the new timeline, specifically the "Anticipated Execution of Agreement". Please see the corrected timeline below:

	Original Timeline	New Timeline
Issue Date of RFP	Friday June 19, 2020	-
Pre-Bid / Site Meeting	Wednesday June 24, 2020 10:00 AM	-
Deadline for Questions	Friday June 26, 2020 4:00 PM	Friday July 03, 2020 4:00 PM
Deadline for Issuing Addenda	Tuesday June 30, 2020 4:00 PM	Tuesday July 07, 2020 4:00 PM
Submission Deadline	Thursday July 02, 2020 03:00:00 PM	Thursday July 09, 2020
		03:00:00PM
Rectification Period	3 business days	3 business days
Anticipated Ranking of	Friday July 10, 2020	Friday July 17, 2020
Proponents		
Contract Negotiation Period	14 calendar days	14 calendar days
Anticipated Execution of	Friday July 24, 2020	Friday August 31, 2020
Agreement		Friday July 31, 2020

Enclosed:

n/a

END OF ADDENDUM #3

Note: Amendment/addenda will be posted at https://www.gov.bm/procurement-notices. Respondents should visit the Government Portal website on a regular basis during the Procurement process.