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GENERAL REQUIREMENTS 

Part 1 GENERAL 

 Work Covered By Contract Documents 

.1 Project Identification: 

This project consists of the supply and installation of a waterproofing membrane 
on a prepared concrete bridge deck, supply and installation of expansion joints, 
sidewalk covers and joint fillers. 

.2 Project Location: 

Watford Bridge, Bermuda. 

.3 Project Owner: 
 
Ministry of Public Works, 
56 Church Street, 
Hamilton, Bermuda, HM12. 

.4 Project Engineer: 
 
Ministry of Public Works, 
Department of Works and Engineering 
3rd Floor, 56 Church Street, 
Hamilton, Bermuda, HM12. 

 Form of Contract 
 

.1 Project will be constructed under the FIDIC Short Form of Contract First Edition 1999. 
 

 Work Sequence 

.1 Contractor shall schedule the works coordinating all tasks and elements. 

 Contractor Use of Site 

.1 Ascertain boundaries of Site within which work must be confined. 

.2 Use of Site is to be coordinated through the Ministry of Public Works. 

 Drawings and Specifications Furnished 

.1 Owner Responsibilities: 

.1 One electronic copy of drawings and specifications to Contractor. 

.2 Contractor Responsibilities: 

.1 Pay for additional copies of drawings and specifications if required. 
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.2 Maintain at Site one complete set of up to date drawings and specifications.  Make 
available to Engineer at any time. 

 

 Supplementary Drawings 

.1 Engineer may furnish supplementary drawings to assist proper execution of work. Such 
drawings will be issued for clarification only and will have same meaning and intent as if 
included with plans referred to in Contract Documents. 

 
END OF GENERAL REQUIREMENTS SECTION 
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SCOPE OF WORK 

Part 1 General 

 

.1 The Works consists of: 
 

.1 Coordination of works with Works and Engineering crews, 
 

.2 Removal of the existing bridge deck surfacing, removal of the 
waterproofing membrane and associated repairs to the concrete bridge 
deck 

 
.3 Removal of a portion of the concrete sidewalk. 

 
 

.4 Removal of the existing expansion joints and associated 
repairs to concrete deck and joint bed, 

 
.5 Supply and installation of a bridge deck waterproofing 

membrane, 
 

.6 Protection of the waterproofing membrane when the new 
asphalt pavement is being placed by Works and Engineering 
crews, 
 

.7 Supply and installation of new polysulphide joint filler, 
 

.8 Supply and installation of new expansion joints, 
 

.9 Supply and installation of the new stainless steel sidewalk 
cover plates, 

 
.10 Maintenance/reinstatement of public utility ducts within the 

existing sidewalk and bridge deck locations. 
 

.2 Removal of the arising shall be in accordance with the latest editions 
of the Ministry of Public Works Waste Management Plan. 

 
.3 The Contractor shall pay particular attention to the environmental 

requirements of this Specification. 
 

.4 The Contractor shall phase their works to minimize disruption to traffic 
through a safe and effective traffic management methodology. One 
vehicular and pedestrian lane shall be maintained at all times. 

 
.5 The Contractor shall submit method statements to demonstrate 

how they intend to undertake the removal of the existing 
waterproofing membrane safely without risk to the existing concrete 
deck, statutory utilities and public vehicular and pedestrian traffic. 

 
.6 All areas to receive new bridge deck joints and waterproofing shall 

be inspected by the Engineer and repaired as necessary with an 
approved high strength concrete repair mortar. A n y  steel fixings 
from the existing joint mechanism shall be cut back to give a minimum 
of 50 mm cover prior to reinstatement of the concrete deck profile. 
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.7 Changes to the deck joint bed profile to receive the new joint, if 

required, shall be undertaken with an approved high strength 
concrete repair mortar. 

 
.8 Waterproofing shall be with an approved proprietary spray applied 

system. Installation shall be by a licensed contractor and shall carry 
a service warrantee. 

 
.9 Deck expansion joints shall be asphaltic plug joints, or equal, detailed with joint 

drainage. 
 

.10 Deck surfacing shall be preceded by a red warning layer, or similar, 
over the waterproofing membrane. 

 
 

.11 Surfacing of the deck with wearing course shall be performed by the Ministry, 
mix design shall be approved by the Engineer. Installation of road markings on 
completion of the scheme shall also be performed by the Ministry. 

 
Part 2  Restrictions 

 
.1 Noise: Propose a plan to mitigate noise, including methods of 

drilling and probing, equipment to be used, and acoustical 
treatments. 

 
.2 Blockage of channels:   All work is to be completed without blocking 

the channels or disrupting normal marine traffic. 
 

.3 Traffic: All work is to be completed while one lane of traffic is being 
maintained.  Traffic control shall be maintained 24/7. 

 
 
 

END OF SCOPE OF WORK SECTION 
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WORK RESTRICTIONS 

Part 1 GENERAL  

 Utilities and Services  

.1 Existing Cables are known to exist within the site.   

.2 The Contractor is responsible for locating and protecting these and any possible other 
services within the works area.  

 Setting Out Stations 

.1 The Ministry of Public Works will establish sufficient survey stations for the Contractor to 
undertake the works. 

 Setting out and Dimensions   

.1 The Contractor shall be solely responsible for the accurate setting out of the works and 
shall employ a qualified surveyor whenever necessary. Any damages which may be 
incurred as a result of the incorrect setting out of the works shall be the responsibility of 
the Contractor. 

.2 The Contractor shall be responsible for the maintenance of all bench marks on the site. 

.3 The Contractor shall provide accurate locations for all rock anchors installed. 

 Use of Site 

.1 Limit use of site to work in areas indicated.  Do not disturb portions of site beyond areas in 
which the Work is indicated.  Confine construction and operations to within the boundary 
shown on drawings. 

.2 Keep driveways and entrances serving all adjacent premises and public property clear and 
available to the public, owners, owner’s employees, guests, and both service and 
emergency vehicles at all times.  These areas shall not be used for parking or storage of 
materials. 

 Working Hours  

.1 Normal working hours shall be Monday to Saturday 8.00am through to 6.00pm and Sunday 
working shall be permitted within the hours of 9.00am and 6.00pm. 

 
 
 

END OF WORK RESTRICTIONS SECTION 
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SUBMITTALS 

Part 1 GENERAL 

 Required Submittals  

.1 The Contractor shall submit the following documents to the Engineers Representative: 

.1 Schedule of Work  

.2 Construction Method Statements  

.3 Construction Safety and Health Risk Assessments  

.4 Environmental Method Statements  

.5 Samples  

.6 Certificates  

 Administration  

.1 Provide to the Engineer for review the submittals specified.  Submit with reasonable 
promptness and in an orderly sequence so as to not cause delay in the Work.  Failure to 
submit in ample time is not considered sufficient reason for an extension of Contract Time 
and no claim for extension by reason of such default will be allowed.  

.2 Do not proceed with Work affected by the submittal until review is complete.  

.3 Review submittals prior to submission to the Engineer.  This review represents that 
necessary requirements have been determined and verified, or will be, and that each 
submittal has been checked and coordinated with the requirements of the Work and 
Contract Documents.  Submittals not stamped, signed, dated and identified as to the 
specific project will be returned without being examined and will be considered rejected.  

.4 Verify that field measurements and affected adjacent Work are coordinated.  

.5 Contractor’s responsibility for errors and omission in submission is not relieved by Engineer 
review of submittals.  

.6 Contractor’s responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Engineer review.  

.7 Keep one review copy of each submission on Site.  
 

 Schedule of Work  

.1 Prepare schedule in the form of a linked bar chart.  All events, activities and constraints 
shall be numbered and shall be given a title.  Details to be given for each event, activity or 
constraint should include:  

 

.1 Its title 

.2 Its scheduled start and finish dates 
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.3 Its duration 

.4 Any relevant “must” start or finish dates 

.2 Provide a separate bar for each event, activity, operation or constraint, show proposed 
progress of all activities.  Where applicable, indicate labour, construction crews, plant and 
equipment to be employed.   

.3 The key milestones in the construction process shall also be identified.  Schedule 
milestones will include but not be limited to the following:  

.1 Start of construction 

.2 Placement of orders for critical equipment items 

.3 Delivery dates (to site) for critical equipment items 

.4 Final handover (final completion)  

.4 Revise and resubmit schedule every two weeks to reflect actual progress of the Works.  

.5 With schedule updates, provide written explanations to Engineer as to why previously 
reviewed schedule is not being met (if applicable).  

.6 Show changes in operations proposed (if required), to complete construction works within 
Contract Time.  

.7 No progress payments will be approved until receipt of schedule updates acceptable to the 
Engineer.  

 Method Statements  

.1 Provide Method Statement for each key activity and additionally as requested by Engineer, 
to show construction methods, equipment and general methodology for carrying out the 
Work. Relate Method Statement to activities shown on Construction Schedule.  

.2 Method Statements shall identify, among other things:  

.1 Sequencing of works 

.2 Methods to ensure appropriate environmental protection 

.3 Other key tasks as specified in the Contract Documents, and/or as requested by 
the Engineer.  

 
 

END OF SUBMITTALS SECTION 
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ENVIRONMENTAL PROTECTION 

Part 1 GENERAL 

 Environmental Measures  

.1 Meet or exceed the requirements of all Bermuda environmental legislation and regulations, 
including all amendments up to project date provided that in any case of conflict or 
discrepancy, the more stringent requirements shall apply.  

Part 2 EXECUTION  

 Fires  

.1 Fires and burning of rubbish on site will not be permitted.  

 Disposal of Rubbish and Waste Materials  

.1 Collect all rubbish and waste material and dispose of in accordance with the latest editions 
of the Ministry of Public Works Waste Management Plan.  

 Environmental Protection 

.2 When, in the opinion of Engineer, negligence of Contractor results in damage or destruction 
of local flora and or fauna, or other environmental or aesthetic features beyond work areas 
as shown on contract drawings, the Contractor shall be responsible, at his expense, for 
complete restoration including replacement to satisfaction of Engineer.  

 Pollution Control  

.1 Control emissions from equipment and plant to Bermuda authorities’ emission 
requirements.  

.2 Prevent extraneous materials from contaminating air, land or water, by vacuum, temporary 
enclosures, screens, traps or other devices.  

.3 Spills of deleterious substances should be immediately contained and cleaned up in 
accordance with provincial regulatory accordance with provincial regulatory requirements.  
Spills should be reported forthwith to the Engineer.   

 Storage And Handling Of Fuels And Dangerous Fluids  

.1 Locate fuel storage facility a minimum of 100 m from any water body in an area approved 
by the Engineer and construct impermeable dykes so that any spillage is contained.  

.2 Prevent spillage of gasoline, diesel fuel and other oil products into the water and on land. 
Clean up spills promptly at own cost in accordance with Bermuda regulatory requirements. 
Report any fuel spills immediately to Engineer.  

.3 Proper use of primers, grouts, bonding adhesives and other hazardous substances will be 
undertaken to prevent their entry into the water.  Substances are to be stored and mixed 
on protected surfaces away from site to prevent their entry into waterways and 
contamination of soils.  
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.4 Collect and dispose of used oil filter cartridges and other products of equipment 
maintenance at industrial waste facility to satisfaction of Engineer.  

 
END OF ENVIRONMENTAL PROTECTION SECTION 


