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Approach: Help answer five key questions 
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Can we do the Project? If so, what 
should be the structure? 

Who should be 
prequalified?  How? 

What should the RfP look like               
and include? 

How should we manage the RfP 
process? 

How do we award the project? 

1. Investigate Technical Feasibility, & Structure Project 
• Conduct technical feasibility assessment 
• Conduct environmental fatal flaw analysis 
• Define project’s commercial structure 
• Define tendering strategy 

2. Assist with Prequalification of Bidders 
• Prepare RfQ 
• Help with Prequalification process 

3. Prepare RfP Package 
• Consult stakeholders  
• Prepare RfP Package documents 

4. Provide Technical Support during RfP Process  
• Help organize Bidder’s Conference 
• Support counterparts with technical/process issues 

5. Provide Support in RfP Evaluation & Selection Process 
• Help evaluate and select preferred bidder  
• Help negotiate with preferred bidder 



Goals for this Visit 
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 Understand key stakeholders’ objectives and expectations for solar 
procurement 

 Understand how entities will coordinate for each step in tender process 

 Identify the best option for the project’s commercial structure 

 Investigate if there are any technical, and environmental issues that 
would impact or delay project’s successful implementation 

 Ensure stakeholders are involved in the consultation process 

 



 
 

Government 

Project’s Commercial Structure: Some options  
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Cabinet 

 Dept of Energy 
 Dept of Public Works 

 

Coordination & Authorization: What’s needed 
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Solar 
Procurement 

Team  

Approves key decisions 

TA assists with preparing, 
advising on, and running tender 

Does work & manages 
tender process leading 
up to key decisions ? 

Provides interim 
decisions, liaises with 
cabinet, guides process 

Airport Ops 
BELCO 
Planning 
EPA 
Procurement 
AG 
RA 
Biz Dev 
Finance 

Advisory/ 
Procurement Team   

 PS MoED 
 PS MoPW 
 PS MoTD&T 
 Solicitor General 
 Financial Secretary 

 

Steering 
Committee 



Roadmap 

Define 
Commercial 

Structure 

Decide 
Tender 
Design 

Draft & 
Issue 
RfQ 

Prequalify 
Bidders 

Draft & 
Issue RfP 

Select 
Preferred 

Bidder 
Negotiate 

Pursue Solar 
Tender 



Preliminary Geotechnical Evaluation 
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 Collect and review existing geotechnical studies for the site and 

adjoining areas 
 Review existing well logs and other studies 
 Conduct visual assessment of surficial geotechnical 

characteristics 
 Assess overall adequacy of existing geotechnical data to support 

bidding process 
 

Objective 

How 

Evaluate existing geotechnical information and determine if additional 
studies are necessary for the bid 



Environmental Risk Assessment 
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Objective 

How 

Identify and evaluate environmental issues that could delay or impact the 
successful development of the project through the review of existing 
studies and data, interviews with local experts, and site reconnaissance 

Look for the following: 
 Protected species and sensitive habitats 
 Protected lands (parks preserves, critical habitat) 
 Presence of historical structures 
 Permitting requirements and processes 
 Conflicts with adjacent land uses and/or developments 
 Potential for existing soil and groundwater contamination 

from past land uses 
 Visual impacts and glare 



Questions and where do you fit in 
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? 



Finger Schematic 
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20 MW Solar PV, Huron California 
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The Finger Site 
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